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Project Title Contract # Description Designer Const Compl Date Contractor Remarks Contract Amt
SS - STREETSCAPE PROJECTS
8th St Streetscape-Baldwin St to Palmetto St E-04-022-201 Streetscape Khafra 09/21/05 85 11/20/05 Yerbey Baldwin St added to scope. $133,039.75
Cherokee Blvd. Streetscape Improvement E-03-029-201 Streetscape Booker/Lamar Dunn| 07/18/05 90 02/15/06 ETG Streetscape $696,754.00
EPB Block Streetscape (MLK, Broad, Market and 11th St) E-03-031-201 Streetscape Volkert 02/01/05 85 02/15/06 Talley $1,660,908.93
RW - NEW ROADWAY PROJECTS
18th St - Adams to Jefferson E-05-011 Roadway March Adams 02/27/06 0 06/06/06 Bid
Build new connector road from TDOT interchange (I-75) to
Enterprise South Connector Rd - New Roadway E-04-036 New Roadway BWSC 02/06 0 07/07 Bid Enterprise South Blvd ex. limits (and sewer imp)
W - EXISTING ROADWAY WIDENING PROJECTS
Hamill Rd - 153 to RR Tracks E-02-008 Widening Volkert 01/04/06 0 06/04/06 Talley Roadway Widening $1,500,000.00
Igou Gap-Gunbarrel to Gray Rd-Phase | E-03-011-PH1 Widening AGM 03/06 0 10/06 Bid Design in Progress. ROW acquisition underway.
Igou Gap-Concord Rd to Gunbarrel-Phase 11 E-03-011-PH2 Widening City TBD 0 TBD Bid Project On Hold - Concept only by City
ST - STORMWATER PROJECTS
Drainage & Water Quality Improvement S-02-001-203 Misc. CTI 07/30/04 84 07/01/05 Stephens Barton Ave June 2005 $479,865.00
McCutcheon Rd Detention Pond Design S-05-003 Lamar Dunn 0 75% Complete
North St. EImo Storm Drainage Model S-05-012-601 Parris | = ------ 08/18/05 NR Watershed & Sewer Model
Storm As-Found Program S-05-010-101 Earthworx 0 $925,000.00
WR - WASTE RESOURCES CAPITAL PROJECTS
Eastgate Pump Station & Sewer Relocation - Design
under 3B W-05-003 CTI 03/06 0 09/06 Bid Plans submitted to state.
Ashland Terrace Sewers W-03-009 CTI 03/06 0 06/06 Bid TDOT Delay - Ashland Terrace Widening
CSO Control Facilities Operation Enhancement Progral W-05-002 CTI
Highland Park Parallel Interceptor Sewer W-05-005 CTI Design awarded to CTI 07/05/05
Hixson Pike Sewer Replacement W-05-004-201 Wehunt 09/22/05 85 12/17/05 Talley Dorchester to Englewood $398,162.63
Lake Hills Interceptor Sewer Relocation (48A) W-04-008 Volkert TBD 0 TBD Bid No Bidders
Mayfair Avenue Sanitary Sewer Rehabilitation W-02-007 Lamar Dunn 12/19/05 01/27/06 Insituform $75,156.52
Misc. Sanitary Sewer Req. 2004 - Group | W-04-006-201 Phillips/Wehunt | 01/01/05 45 12/10/05 Mayse $300,000.00
Sanitary/Storm As-Found Program - Phase 11 W-03-003-102 CTI / AGM CTI / AGM |90% Complete $1,250,000.00
Waiting for TDOT - Sewer Reloc. - TDOT 33959-2526-54; STP-M

Shallowford Rd Sewer Relocation W-03-004-201 CTI 06/18/05 99 10/16/05 Mayse 9202(51) $343,788.25
Tampa St Sewer Relocation W-04-005-201 Betts for ASA 03/01/05 98 06/28/05 Mayse Paving remains $1,191,976.00
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STORMWATER FUNDED SAINTARY SEWER PROJECTS
To follow TV'ing of lines - Replacement/repair of private sanitary
Private Sanitary Sewer Service Line Repair (SEP) S-05-011 Wehunt TBD 0 TBD Bid sewer service lines for SEP
Televised Insp. of Private Sanitary Sewer Service Ling S-05-015 Wehunt 0 Bid
SW - SIDEWALK PROJECTS
2006 City Sidewalk Requirements - Ph1-CDBG E-06-001 Malone 02/06/06 0 04/07/06 Bid
2006 City Sidewalk Requirements - Ph2-CDBG E-06-002 Malone 0 Bid
2006 City Sidewalk Requirements - Ph3-City Wide E-06-003 Malone 0 Bid
Sidewalk Requirements Contract E-04-052-201 Wehunt 04/22/05 80 04/21/06 Yerbey $450,000.00
Tunnel Blvd - Shallowford to Wilcox - Phase |
& 11 E-03-001-201 CTI 07/09/05 | 100 | 09/22/05 Talley Waiting for as-builts - Phase | only. $230,469.71
R - REHABILITATION PROJECTS
Chattanooga City Hall Renovations E-04-039-201 TWH 05/30/05 * 05/07 Raines *MANAGED BY PAUL PAGE $7,041,000.00
Chattanooga City Hall - Asbestos Removal E-04-039-202 Alt. Actions 05/30/05 * TBD First Response | *MANAGED BY PAUL PAGE $102,531.00
PARKS AND RECREATION PROJECTS
Bushtown Neighborhood Assoc. Bldg @ Carver Billingsly
Comm. Center R-04-003-201 Architecture | 07/30/05 | 100 | 10/31/05 Eastman Punchlist Complete $120,000.00
Greenway Farm Canoe Pad R-04-006-201 Betts 07/20/05 0 08/18/05 Yerbey Army Corps Finance - On Hold ON HOLD
St. Elmo Passive Park - Phase I: Sitework R-04-004-202 Sitework Heff & Kron ? 0 ? Bid (On Hold)
Derthick, Henley &
University Greenway - MLK Blvd to 3rd St R-04-002-201 Wilkerson / Betts 12/29/04 99 07/03/05 Sain Constr. |Punchlist in Progress $843,000.00
MISCELLANEOUS
2006 Paving Requirements Contract - CDBG E-06-005 Tucker 0 Bid
Bituminous Pavement Resurfacing E-05-005-201 [|paving Requirements Tucker 09/07/05 | 100 | 12/05/05 Highways $650,000.00
Enterprise South Roadway Clearing Project E-05-044 Malone 12/08/05 0 02/15/06 | Lovell Logging
Hope VI - Infrastructure improvements in the Hope VI Project Area Pennrose/Khafra | 11/01/03 70 N/A Pennrose/Smoot $11,587,182.00
Houston/Lindsay 2-Way Conversion E-05-016 2-Way Conversion Arcadis Feasibility Study Complete
Rothman/

Market St Bridge Lighting E-04-015 March Adams TBD 0 TBD Bid AFl - On Hold (Funding)
Travel Demand Model and Traffic Model for
Downtown Chattanooga E-05-001 Arcadis/Albritton 33% Complete
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